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T R AN S P O R T A T I O N   D I V I S I O N 
Arterial Life Cycle Program (ALCP) – Status Report 

October 2007 – March 2008 
 

 
 
Between October 2007 and March 2008, MAG Staff received approval of the revised ALCP Policies and 
Procedures, published the Arterial Life Cycle Program (ALCP) in book format, and revised the ALCP Project 
Overview and Project Reimbursement Request forms.  MAG Staff collaborated with 
the ALCP Working Group to develop proposed revisions to the ALCP Policies and 
Procedures (“Policies”).  Revisions to the Policies included the addition of a new 
section (Section 260) that established procedures for the Regional Area Road Fund 
(RARF) Closeout Process. The Policies were approved and enacted by the MAG 
Regional Council on December 19, 2007.   

On February 27, 2008, the MAG Regional Council approved an update to the Arterial 
Life Cycle Program.  Changes to the ALCP included administrative modifications and 
the reallocation of reimbursements for various projects.  In early March, MAG Staff 
disseminated copies of the updated ALCP to the ALCP Working Group via email.   

Copies of the forms and publication are available for download from the MAG – ALCP website at 
http://www.mag.maricopa.gov/project.cms?item=5034.  Printed copies are also available.  To receive printed 
of the publications and/or forms, please contact Christina Hopes at chopes@mag.maricopa.gov.  

ALCP REVENUE AND FINANCE 
The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements to the arterial road 
network in Maricopa County.  RARF revenues are deposited into the arterial account on a monthly basis.  

Although, $160.2 million was 
collected for the between 
October 2007 and February 
2008, RARF revenues were 
noticeably lower than the 
$172.4 million forecasted. 

Table 1 details the revenues 
collected by mode during the 
second and third quarters of 

FY08. Table 2 compares actual RARF revenues to 
estimated revenues during the same period.  
(March 2008 RARF revenue figures were not 
received by the time of publication.) 

To date, more than $800 million has been 
generated through the RARF tax collection as a 
result of Proposition 400.  Of that, $84.1 million 
in RARF revenues collected was dedicated to 
the Arterial Life Cycle Program for capacity and 
safety improvements  

Freeways Arterial Streets Transit Prop. 400 
(total)

October 18,118,625$       3,385,152$         10,735,769$       32,239,546$       
November 17,588,010$       3,286,016$         10,421,365$       31,295,391$       
December 17,525,852$       3,274,403$         10,384,535$       31,184,790$       
January 20,360,361$       3,803,982$         12,064,057$       36,228,400$       
February 16,425,349$       3,068,793$         9,732,458$         29,226,600$       
Total 90,018,197$       16,818,346$       53,338,184$       160,174,728$     

Table 1.  RARF Collections (October 2007 - February 2008)

Estimated 
Total RARF

Actual 
Total RARF

Percentage 
Difference

October 33,108,000$       32,239,546$       -2.6%
November 32,786,000$       31,295,391$       -4.5%
December 32,853,000$       31,184,790$       -5.1%
January 40,623,000$       36,228,400$       -10.8%
February 32,990,000$       29,226,600$       -11.4%
Total 172,360,000$     160,174,728$     -7.1%

Estimate v. Actual (October 2007 - February 2008)
 Table 2. RARF Collections
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ALCP PROJECT STATUS 
The second and third quarters of FY2008 were extremely productive for member agencies with projects 
programmed in the ALCP.  Over the last 6 months, MAG Staff received 9 Project Overviews from 5 Lead 
Agencies and initiated 9 Project Agreements with 6 Lead Agencies.  In addition, MAG Staff received 6 Project 
Reimbursement Requests in the amount of $2.7 million.  Table 3 provides detailed information on the status 
of current projects programmed for work and/or reimbursement in FY08.    

INFLATION AND ROUNDING IN THE ALCP 
Each year during the annual update process, an inflation factor is applied to the remaining ALCP project 
reimbursements programmed in the ALCP.  Throughout the implementation of the Arterial Life Cycle 
Program, MAG Staff has recorded the inflated reimbursement amounts for each project down to the dollar.  In 
the past, the ALCP report and project requirements have shown reimbursements to the nearest thousand of 
dollars.   
In an effort to maximize reimbursement amounts, MAG Staff will start showing project reimbursement 
amounts to the dollar in the ALCP and project requirements, such as Project Agreements.  This change will 
not impact any signed and effective Project Agreements or other project requirements submitted to date.  
Starting with the publication of the FY2009 Arterial Life Cycle Program, Lead Agencies will be able to view 
both the full reimbursement amount by project and rounded reimbursement amount as programmed by 
work phase.  Please direct any questions about this change to Christina Hopes at chopes@mag.maricopa.gov 
or (602) 254-6300. 

RARF CLOSEOUT FREQUENTLY ASKED QUESTIONS 
Question 1:  If I have completed one work phase (ie. design), am I eligible for RARF Closeout Funds? 

No.  In order to be eligible for RARF Closeout funds, the entire project must be completed (ALCP 
Policies and Procedures, Section 260(C)(2)) 

Question 2:  My project is completed!  Can I receive all of the available RARF Closeout Funds? 

No.  Reimbursements are limited to the amount programmed in the ALCP or 70% of eligible project 
expenditures, whichever is less.  The same rule applies to the RARF Closeout Process 

Question 3:  What do I, as the Lead Agency, need to do during the RARF Closeout Process? 

To be eligible for RARF Closeout funds, the project must be complete AND MAG Staff needs to receive 
and accept all three project requirements (Overview, Agreement, and Project Reimbursement 
Request) by June 1st.     

TIP/ALCP ANNUAL UPDATE PROCESS 
December marked the beginning of the annual update process for the Transportation Improvement Program 
(TIP) and the Arterial Life Cycle Program.  Each Lead Agency was asked to update information for projects 
programmed in the TIP and/or ALCP.  To assist agencies with the update process, MAG Staff developed the 
TIP/ALCP Data Entry System, an Access-based application that allows agencies to request project changes and 
revise data on current and planned facilities.   

This was the first year MAG Staff used the Data Entry System to update projects in the TIP and/or ALCP.  For 
the most part, the Data Entry System was a success.  However, MAG Staff is always interested in ways to 
improve on current processes and applications.  Let us know if you experienced any difficulties with the Data 
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Entry System or if you have a suggestion on how to make it better.  Please send all comments and 
suggestions on the TIP/ALCP Data Entry System to Steve Tate at state@mag.maricopa.gov.   

TIPS FOR COMPLETING PROJECT REIMBURSEMENT REQUESTS 
Under the ALCP Policies and Procedures, Project Reimbursement Requests (PRRs) must be submitted before a 
Lead Agency may be reimbursed for eligible project expenditures.  On February 26, 2008, MAG Staff 
conducted a brief training on completing PRRs and introduced the revised PRR forms.  An electronic version 
of the current PRR form is available for download from the MAG website at 
http://www.mag.maricopa.gov/project.cms?item=5034 under the heading Project Requirements and Forms.  

Tip #1:  Use the correct Project Id number as listed in the currently approved ALCP 

Tip #2:  The regional share in the budget summary table should equal 70% of the eligible Project 
Expenditures or the maximum amount listed in the ALCP, whichever is less. 

Tip #3:  Use the current version of the ALCP, TIP, and Project Reimbursement Request form.   

Tip #4:  Include summary tables for backup invoices.  Summary table templates are included in the 
PRR form.  MAG Staff will also provided sample summary tables upon request.  

April 24
Presentation to the Transportation Review Committee on the RARF 
Closeout Process and the ALCP Status Report for October 2007 – 
March 2008

14
Presentation to the Management Committee on the RARF Closeout 
Process

21
Presentation to the Transportation Policy Committee on the RARF 
Closeout Process

28 Presentation to the Regional Council on the RARF Closeout Process

29
Draft FY2009 Arterial Life Cycle Program presented to the 
Transportation Review Committee
Deadline to submit Project Reimbursement Requests for
reimbursement in FY2008
Draft FY2009 Arterial Life Cycle Program presented to the
Management Committee 

18
Draft FY2009 Arterial Life Cycle Program presented to the
Transportation Policy Committee 

25
Draft FY2009 Arterial Life Cycle Program presented to the Regional 
Council for approval 

July 1 Start of Fiscal Year 2009
* Dates are subject to change

Fiscal Year 2007-2008 Arterial Life Cycle Program Schedule

Please Note:  ALCP Administrative Adjustments and ALCP Amendments will go through 
the MAG Committee Process as necessary, as part of a transportation project change 
agenda item for required action.

May

11

June

 
 
This is the eighth Status Report for the Arterial Life Cycle Program (ALCP).  Semi-annually, MAG staff will provide member 
agencies with an update on the projects in the ALCP.  This report and all other ALCP information are available online at 
http://www.mag.maricopa.gov/project.cms?item=5034.  
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. 
FY08 

Estimated 
Future Reimb. 
FY2009- 2026 

(2007$)

Reimb. To 
Date

Exp. through 
FY 2008 
(YOE$)

Estimated 
Future Exp.  

FY 2009-2026 
(2007$)

CHANDLER  

Chandler Blvd/Alma School:  Intersection 
Improvements PO D 0.34 3.242 2008-2010 2010

Chandler Blvd. at Dobson Rd. PO, PA C 3.565 0.017 0.428 7.669 2007-2008 2008 The study is 100% complete and 
design is underway.

Gilbert Rd: Loop 202 to Queen Creek Rd. PO, PA D, R 6.533 11.874 2021 2008
This segment has been advanced.  
Design and ROW will begin in 
FY07.

Queen Creek Rd: Arizona Ave. to McQueen Rd. PO, PA  C 4.164 9.597 2012 2008

Queen Creek Rd: McQueen Rd to Lindsay Rd D 11.542 2011-2012 2010

Ray at Alma School Rd. PO, PA D, R 2.144 1.438 9.709 2008-2009 2009

FOUNTAIN HILLS

Shea Blvd:  Palisades Blvd to Saguaro Blvd D 0.809 4.969 2008-2010 2010

GILBERT  

Guadalupe/Power:  Intersection Improvements D 3.582 2010 2010

Power Rd at Pecos: Intersection Improvement PO D, R 5.138 1.000 7.700 2008 2008

Val Vista Rd:  Warner Rd. to Pecos Rd. PO, PA C/O 3.582 3.351 7.046 15.271 2007-2008, 
2014 2006 Project Complete

Warner Rd. at Cooper Rd. PO, PA R, C 3.582 2007-2008 2008

MARICOPA COUNTY

Dobson Rd, Gilbert Rd, McKellips Rd:  Bridge 
over Salt River S 44.261 2010-2011,

2015 2012 Three ALCP Bridge Projects are 
being studied together.

El Mirage Rd: Bell Rd to Beardsley D, R 15.662 2016-2018 2011

El Mirage Rd: Beardsley to Loop 303 D, R 2.945 2016 2012

El Mirage Rd: Thunderbird Rd to Bell Rd PO D 0.414 19.925 0.591 70.948 2008-2015 2015 Administrative Modification 
reduced reimbursement by $1000

Northern Ave: Dysart Rd. to SR-303L (Phase 1) P, D, R 19.666 38.116 104.400 2007-2011 2011

TABLE 3
ARTERIAL STREET LIFE CYCLE PROGRAM

October 2007 - March 2008, Project Status of Projects Underway
(2007 and Year of Expenditure, Dollars in Millions, Consistent with the FY08 - February 27, 2008 ALCP)

Other Project InformationLead Agency & Facility
FY for 
Final 

Constr.    

S=Study, 
P=Pre-Design, 

D=Design, R=ROW, 
C=Const, 

C/O=Closed out

Project 
Requirement 
Completed

Total Expenditures (Exp.)

FY(s) for 
Reimb.

Regional Funding Reimbursements 
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. 
FY08 

Estimated 
Future Reimb. 
FY2009- 2026 

(2007$)

Reimb. To 
Date

Exp. through 
FY 2008 
(YOE$)

Estimated 
Future Exp.  

FY 2009-2026 
(2007$)

M.C./MESA

Power Rd: East Maricopa Floodway (EMF) to 
Galveston D, R 1.416 8.318 2008-2009 2009

Power Rd: Baseline Rd to East Maricopa 
Floodway (EMF) PO, PA D,R,C 7.485 15.254 2008 2009

MESA

Broadway Rd:  Dobson Rd. to Country Club Dr. PO, PA D 1.453 5.596 0.080 0.115 14.962 2008-2010 2010 Studies 100% Complete

Country Club Dr. at University Dr. PO, PA D, R 2.658 6.995 2017 2009

Dobson Rd. at Guadalupe Rd. PO, PA D, R 0.144 2.514 0.106 0.152 5.760 2008-2009 2009 Design 60% Complete

Gilbert Rd at University Dr. PO, PA C 2.658 8.100 2021 2009

Greenfield Rd: Baseline Rd. to Southern PO, PA R, C 1.050 3.941 0.455 0.650 7.165 2008-2009 2009 Design 90% Complete; ROW 30% 
Complete

McKellips Rd: McKellips/Lindsay Intersection 
Improvement PO, PA D 0.403 5.652 0.043 0.060 8.385 2008-2010 2010 Design 15% Complete

Mesa Dr: Southern to US 60 PO, PA D 1.303 6.774 0.044 0.063 21.650 2008-2010 2010 Studies 75% Complete

McKellips/Greenfield, McKellips/Higley, and 
McKellips/Val Vista Intersection Improvements PO, PA P 0.119 8.215 0.119 0.170 11.347 2008, 2011-

2013 2013 Studies 100% Complete; Design 
10% Complete

Southern Ave:  Country Club Dr at Stapley PO, PA P 0.119 12.037 0.119 0.170 16.630 2008-2011 2011 Studies 100% Complete

Thomas Rd: Gilbert Rd to Val Vista Dr D 1.684 3.632 7.269 2008-2009 2009

PEORIA

Beardsley Road Project PO, PA C 22.073 30.700 2011-2012 2009

Happy Valley Rd: Lake Pleasant Pkwy to 
Terramar Blvd PO, PA C 6.549 47.200 2021 2008

PHOENIX

Happy Valley Rd: I-17 to 35th Avenue PO, PA C/O 5.439 7.648 2022 2005 Project Complete

Happy Valley Rd: 35th Avenue to 43rd D 4.045 2.738 2022 2011

FY(s) for 
Reimb.

FY for 
Final 

Constr.    
Other Project Information

S=Study, 
P=Pre-Design, 

D=Design, R=ROW, 
C=Const, 

C/O=Closed out

Lead Agency & Facility

Project 
Requirement 
Completed

Regional Funding Reimbursements Total Expenditures (Exp.)

TABLE 3 - Continued
ARTERIAL STREET LIFE CYCLE PROGRAM

October 2007 - March 2008, Project Status of Projects Underway
(2007 and Year of Expenditure, Dollars in Millions, Consistent with the FY08 - February 27, 2008 ALCP)
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. 
FY08 

Estimated 
Future Reimb. 
FY2009- 2026 

(2007$)

Reimb. To 
Date

Exp. through 
FY 2008 
(YOE$)

Estimated 
Future Exp.  

FY 2009-2026 
(2007$)

SCOTTSDALE

SR-101L North Frontage Rd: Hayden to 
Scottsdale Rd PO, PA C 6.707 1.972 2.817 5.912 2008 2008 Design 100% Complete; 

Construction 50% Complete

SR-101L North Frontage Rd: Pima Rd/Princess 
Dr to Hayden P, D, R 1.233 14.135 2008-2009 2009

SR-101L South Frontage Rd: Hayden to Pima P, D 0.705 12.470 2008-2010 2010

Pima Rd:  McKellips to Via Linda P 29.123 2009-2011 2011

Pima Rd: Thompson Peak Parkway to Pinnacle 
Peak C 12.959 2011 2008

Shea at 90th/92nd/96th Intersection 
Improvements PO C/O 3.500 2021 2006

Project Complete; Project 
consolidated to include 3 previous 
intersection improvement projects 

Shea at Via Linda (Phase I) PO C/O 0.945 2021-2022 2006 Project Complete

Shea at Mayo Blvd/134th St PO C/O 0.280 2021 2007 Project Complete

TABLE 3 - Continued
ARTERIAL STREET LIFE CYCLE PROGRAM

October 2007 - March 2008, Project Status of Projects Underway
(2007 and Year of Expenditure, Dollars in Millions, Consistent with the FY08 - February 27, 2008 ALCP)

FY(s) for 
Reimb.

FY for 
Final 

Constr.    
Other Project Information

S=Study, 
P=Pre-Design, 

D=Design, R=ROW, 
C=Const, 

C/O=Closed out

Lead Agency & Facility

Project 
Requirement 
Completed

Regional Funding Reimbursements Total Expenditures (Exp.)


